

Berkshire Metropolitan Planning Organization
Berkshire Regional Planning Commission

FFY 2019-2023 TIP TENTATIVE SCHEDULE

January 2018

January 2	<ul style="list-style-type: none"> • TIP project solicitation letter and data forms to Cities, Towns, MassDOT and BRTA via e-mail
February 2	<ul style="list-style-type: none"> • TIP project data forms due
February 12	<ul style="list-style-type: none"> • Project evaluation by BRPC, MassDOT staff
February	<ul style="list-style-type: none"> • MassDOT OTP to provide targets
February 20	<ul style="list-style-type: none"> • TAC discussion on project evaluation scores
February 27	<ul style="list-style-type: none"> • MPO discussion on project evaluation scores
February - March	<ul style="list-style-type: none"> • Receive financial targets, initiate project evaluation/ prioritization
March 20	<ul style="list-style-type: none"> • TAC discussion on project evaluation scores & preliminary draft TIP listing
March 27	<ul style="list-style-type: none"> • MPO discussion on project evaluation scores & preliminary draft TIP listing
April 10*	<ul style="list-style-type: none"> • TAC discussion on draft TIP listing – Endorsed/ Recommendation to MPO
April 24	<ul style="list-style-type: none"> • MPO discussion on draft TIP listing and release draft TIP for public comments
May	<ul style="list-style-type: none"> • Public comment period
May 15	<ul style="list-style-type: none"> • TAC discussion on draft TIP released for public comments by the MPO – Endorsed/ Recommendation to MPO
May 22	<ul style="list-style-type: none"> • MPO approval of TIP
June - July	<ul style="list-style-type: none"> • Federal agencies review and determination conformity
August - September	<ul style="list-style-type: none"> • Publish and distribute TIP

* Not a TAC standing meeting date