

Berkshire MPO 03/26/2024 • MassDOT District One Project Update

Status of Federal Fiscal Year 2024 TIP Projects

MassDOT Project No. and Description	Designer	Design Stage	Status of current activity	Funding Source	TIP programming	
609070	ALFORD- BRIDGE REPLACEMENT, A-06-004, WEST ROAD OVER SCRIBNER BROOK	CHA Consulting, Inc	ADVERTISED	11/04/23 - Advertised for construction 01/16/24 - NTP issued to J.L. Raymakers & Sons	STBG-BR-OFF	\$3,050,913
604003	PITTSFIELD- RECONSTRUCTION OF EAST STREET (ROUTE 9) Lyman Street to Merrill Road	Greenman- Pedersen, Inc.	100%	3/01/24 - 100% Des. recv'd, under MassDOT review. EPA approval secured for stormwater design; but still need approval for Haz-Mat & ROW. MassDOT is working with City to resolve ROW concerns on PEDDA property. Current TFPC Estimate \$13,222,756	STBG	\$10,423,290
608857	CHESHIRE- BRIDGE REPLACEMENT, C-10-002, SAND MILL ROAD OVER DRY BROOK	Weston & Sampson Engineers, Inc.	ADVERTISED	3/16/24 - Advertised for construction. 4/17/24 - Bid Opening scheduled	STBG-BR-OFF	\$3,926,707
607597	LEE- BRIDGE REPLACEMENT, L-05-004, MEADOW STREET OVER POWDER MILL BROOK	Gill Engineering Assoc, Inc.	75%	01/19/24 - 75% Design submittal. Current TFPC Estimate \$3,538,803 100% Design due late March.	NEXT-GEN BRIDGE	\$1,943,969
609078	NEW MARLBOROUGH - BRIDGE REPLACEMENT, N-08-020, KEYES HILL ROAD OVER UMPACHENE RIVER	Lamson Engineering	75%	3/15/24 - 75% Design rec'd. (under MassDOT review) Previous TFPC (25%) Estimate \$1,770,360.	STBG-BR-OFF	\$1,770,360

Estimated FFY 2024 Construction Total : \$21,115,239