

Berkshire MPO 03/25/2025 • MassDOT District One Project Update

Status of Federal Fiscal Year 2025 TIP Projects

MassDOT Project No. and Description		Designer	Design Stage	Status of current activity	Funding Source	TIP Programming
610777	ADAMS - BRIDGE PRESERVATION QUALITY STREET (A-04-038) OVER HOOSIC RIVER	BSC Group	100% Design	04/18/25 - Final Design (PS&E) due. 02/24/25 - MassDOT 100% Design review complete. Current TFPC Estimate \$7,323,867	STBG-BR-OFF	\$5,409,735
609428	LANESBOROUGH - BRIDGE REPLACEMENT (L-03- 010) BRIDGE STREET OVER TOWN BROOK	Garofalo & Associates	ADVERTISED	11/02/24 - Project was advertised for construction. 01/27/25 - NTP issued to J.H. Maxymillian	STBG-BR-OFF	\$4,099,419
607597	LEE - BRIDGE REPLACEMENT (L-05-004) MEADOW STREET OVER POWDER MILL BROOK	Gill Engineering	100% Design	06/27/25 - Final Design (PS&E) due (revised estimate will include repairs to detour bridge on Willow St). Current TFPC Estimate \$3,643,894	NEXT-GEN-BR	\$3,653,679
609277	NORTH ADAMS - RECONSTRUCTION OF ASHLAND STREET	Tighe & Bond	Final Design	02/14/25 – PS&E (Final Design) under MassDOT review. Sept 2024 - ROW plans approved for acquisition. Current TFPC Estimate \$11,085,532.	STBG	\$10,834,263
612505	NORTH ADAMS - BRIDGE PRESERVATION (N-14-039) ROUTE 2 OVER SOUTH BR. OF HOOSIC RIVER AND ROUTE 8	BSC Group	pre-25%	Sept 2024 - MassDOT determined that project will not be ready for 2025 advertising (re-program to future year)	NEXT-GEN-BR	\$40,095,720
FFY 2025 Current Programming:						\$64,092,816