

## Berkshire TAC 03/20/2025 • MassDOT District One Project Update

### Status of Federal Fiscal Year 2025 TIP Projects

MassDOT Project No. and Description	Designer	Design Stage	Status of current activity	Funding Source	TIP Programming	
610777	ADAMS - BRIDGE PRESERVATION QUALITY STREET (A-04-038) OVER HOOSIC RIVER	BSC Group	<b>100% Design</b>	04/18/25 - Final Design (PS&E) due. 02/24/25 - MassDOT 100% Design review complete. Current TFPC Estimate \$7,323,867	STBG-BR-OFF	\$5,409,735
609428	LANESBOROUGH - BRIDGE REPLACEMENT (L-03- 010) BRIDGE STREET OVER TOWN BROOK	Garofalo & Associates	<b>ADVERTISED</b>	11/02/24 - Project was advertised for construction. 01/27/25 - NTP issued to J.H. Maxymillian	STBG-BR-OFF	\$4,099,419
607597	LEE - BRIDGE REPLACEMENT (L-05-004) MEADOW STREET OVER POWDER MILL BROOK	Gill Engineering	<b>100% Design</b>	06/27/25 - Final Design (PS&E) due (revised estimate will include repairs to detour bridge on Willow St). Current TFPC Estimate \$3,643,894	NEXT-GEN-BR	\$3,653,679
609277	NORTH ADAMS - RECONSTRUCTION OF ASHLAND STREET	Tighe & Bond	<b>Final Design</b>	02/14/25 – PS&E (Final Design) under MassDOT review. Sept 2024 - ROW plans approved for acquisition. Current TFPC Estimate \$11,085,532.	STBG	\$10,834,263
612505	NORTH ADAMS - BRIDGE PRESERVATION (N-14-039) ROUTE 2 OVER SOUTH BR. OF HOOSIC RIVER AND ROUTE 8	BSC Group	<b>pre-25%</b>	Sept 2024 - MassDOT determined that project will not be ready for 2025 advertising (re-program to future year)	NEXT-GEN-BR	\$40,095,720
<b>FFY 2025 Current Programming:</b>					<b>\$64,092,816</b>	