

Berkshire Metropolitan Planning Organization
Berkshire Regional Planning Commission

FFY 2022-2026 TIP Tentative Schedule

January 2021

January 4	<ul style="list-style-type: none">• TIP project solicitation letter and data forms to Cities, Towns, MassDOT and BRTA via e-mail
January 29	<ul style="list-style-type: none">• TIP project data forms due
February 11	<ul style="list-style-type: none">• Project evaluation by BRPC, MassDOT staff
February	<ul style="list-style-type: none">• MassDOT OTP to provide targets
February 16	<ul style="list-style-type: none">• TAC discussion on project evaluation scores
February 23	<ul style="list-style-type: none">• MPO discussion on project evaluation scores & preliminary draft TIP listing
February - March	<ul style="list-style-type: none">• Receive financial targets, initiate project evaluation/ prioritization
March 16	<ul style="list-style-type: none">• TAC discussion on preliminary draft TIP listing
March 23	<ul style="list-style-type: none">• MPO discussion on preliminary draft TIP listing
April 20	<ul style="list-style-type: none">• TAC discussion on draft TIP listing – Endorsed/ Recommendation to MPO
April 27	<ul style="list-style-type: none">• MPO discussion on draft TIP listing and release draft TIP for public comments
May	<ul style="list-style-type: none">• Public comment period
May 18	<ul style="list-style-type: none">• TAC discussion on draft TIP released for public comments by the MPO – Endorsed/ Recommendation to MPO
May 25	<ul style="list-style-type: none">• MPO approval of TIP
June - July	<ul style="list-style-type: none">• Federal agencies review and determination conformity
August - September	<ul style="list-style-type: none">• Publish and distribute TIP