



# TIP Revisions Report

## Berkshire MPO FFY 2025-2029 Highway TIP 6th Amendment

STIP: 2025 - 2029 (A)

Type	Value Changed	Date of Change	Former Value	New Value	Variance	Comments
Federal Fiscal Year 2025						
Section 1A / Regionally Prioritized Projects						
Roadway Reconstruction						
<b>608547 Egremont: EGREMONT- RECONSTRUCTION OF MOUNT WASHINGTON ROAD (PHASE I)</b>						
Amendment	2025: Berkshire Region-CON-Roadway Reconstruction-STBG	6/16/2025	\$0	\$10,639,564	\$10,639,564	Moved from FFY 2026, AC 1 of 3; <b>Total Project Cost \$21,032,870</b>
<b>609277 Multiple: NORTH ADAMS- RECONSTRUCTION OF ASHLAND STREET</b>						
Amendment	2025: Berkshire Region-CON-Roadway Reconstruction-STBG	6/16/2025	\$10,639,564	\$0	-\$10,639,564	Move to FFY 2026
Section 1B / Earmark or Discretionary Grant Funded Projects						
Bridge Off-system Local NB						
<b>610777 Adams: ADAMS- BRIDGE REPLACEMENT, A-04-038, QUALITY STREET OVER HOOSIC RIVER</b>						
Amendment	2025: Statewide-CON-Bridge Off-system Local NB-BROFF	6/12/2025	\$5,409,735	\$7,020,392	\$1,610,657	Cost Increase

**NOTE:** North Adams Ashland Street project has 56 permanent easements and 76 temporary easements; including one easement on Federal property (post office) and one easement on DCAMM property. Due to the number of easements and the acquisition process required for Federal and State properties, it has become apparent that there is insufficient time remaining in FFY 2025 for the North Adams City Council to process all of these easements to allow for project advertisement before October 1, 2025. MassDOT's municipal Right of Way Section will continue to work with the City of North Adams to ensure that the right-of-way acquisition process does not slow down, so that project advertisement can occur as early as possible in FFY 2026 (after October 1st)



# TIP Revisions Report

## Berkshire MPO FFY 2025-2029 Highway TIP 6th Amendment

STIP: 2025 - 2029 (A)

Type	Value Changed	Date of Change	Former Value	New Value	Variance	Comments
Federal Fiscal Year 2026						
Section 1A / Regionally Prioritized Projects						
Roadway Reconstruction						
<b>608547 Egremont: EGREMONT- RECONSTRUCTION OF MOUNT WASHINGTON ROAD (PHASE I)</b>						
Amendment	2026: Berkshire Region-CON-Roadway Reconstruction-STBG	6/16/2025	\$9,537,977	\$9,379,265	-\$158,712	AC 2 of 3; <b>Total Project Cost \$21,032,870</b>
<b>609277 Multiple: NORTH ADAMS- RECONSTRUCTION OF ASHLAND STREET</b>						
Amendment	2026: Berkshire Region-CON-Roadway Reconstruction-STBG	6/16/2025	\$217,288	\$1,000,000	\$782,712	AC 1 of 2; <b>Total Project Cost \$11,884,098; STBG + StatewideSTBG</b>
Safety Improvements						
<b>612691 Williamstown: WILLIAMSTOWN- ROUTE 7 ACCESS IMPROVEMENTS AT MOUNT GREYLOCK REGIONAL SCHOOL</b>						
Amendment	2026: Berkshire Region-CON-Safety Improvements-STBG	6/16/2025	\$624,000	\$0	-\$624,000	Remove Project
Section 2B / State Prioritized Modernization Projects						
Roadway Reconstruction						
<b>609277 Multiple: NORTH ADAMS- RECONSTRUCTION OF ASHLAND STREET</b>						
Amendment	2026: Statewide-CON-Roadway Reconstruction-STBG	6/16/2025	\$0	\$6,415,387	\$6,415,387	AC 1 of 2; <b>Total Project Cost \$11,884,098; STBG + StatewideSTBG</b>



# TIP Revisions Report

## Berkshire MPO FFY 2025-2029 Highway TIP 6th Amendment

STIP: 2025 - 2029 (A)

Type	Value Changed	Date of Change	Former Value	New Value	Variance	Comments
Federal Fiscal Year 2027						
Section 1A / Regionally Prioritized Projects						
Roadway Reconstruction						
<b>608547 Egremont: EGREMONT- RECONSTRUCTION OF MOUNT WASHINGTON ROAD (PHASE I)</b>						
Amendment	2027: Berkshire Region-CON-Roadway Reconstruction-STBG	6/16/2025	\$4,235,293	\$1,014,041	-\$3,221,252	AC 3 of 3; <b>Total Project Cost \$21,032,870</b>
<b>609277 Multiple: NORTH ADAMS- RECONSTRUCTION OF ASHLAND STREET</b>						
Amendment	2027: Berkshire Region-CON-Roadway Reconstruction-STBG	6/16/2025	\$0	\$4,468,711	\$4,468,711	AC 2 of 2; <b>Total Project Cost \$11,884,098; STBG + StatewideSTBG</b>