

# Berkshire MPO 04/28/2026 • MassDOT District One Project Update

## Status of Federal Fiscal Year 2026 TIP Projects

MassDOT Project No. and Description	Designer	Design Stage	Status of current activity	Funding Source	TIP Programming
<b>611942</b> SHEFFIELD - SUPERSTRUCTURE REPLACEMENT, S-10-024, COUNTY ROAD OVER IRONWORKS BROOK	BSC Group	<b>ADVERTISED</b>	02/14/26 - Project was advertised for construction. 04/08/26 - Notice to Proceed awarded to ET&L Corp.	FA-NGB	\$2,946,652
<b>612505</b> NORTH ADAMS - BRIDGE PRESERVATION, N-14-039, ROUTE 2 OVER S. BRANCH OF THE HOOSIC RIVER & ROUTE 8	BSC Group	<b>Final Design</b>	Project is ready to advertise for construction.	FA-NGB	\$13,502,293
<b>609506</b> BECKETT - LEDGE REMOVAL ON ROUTE 8 (approx 1,000-ft north of McNerney Rd.)	Jacobs Engineering	<b>Final Design</b>	02/02/26 - Combined 100%-PSE received. 06/18/25 - 25% DPH conducted. <b>Current TFPC: \$5,332,914</b>	FA-PRCT	\$2,950,417
<b>612183</b> GREAT BARRINGTON - BRIDGE REPLACEMENT, G-11-002, DIVISION STREET OVER HOUSATONIC RIVER	Green International	<b>Final Design</b>	03/24/26 - Revised PS&E submittal received. 01/15/25 - 25% DPH conducted. <b>Current TFPC: \$9,995,332</b>	FA-NGB	\$10,690,281
<b>610728</b> LEE - RESURFACING AND RELATED WORK ON ROUTE 20 (MM 18.58 to MM 23.15)	CDR McGuire	<b>Final Design</b>	May 2026 - Design Public Hearing for ROW acquisition. 02/13/26 - revised PS&E (Final Design) recv'd. <b>Current TFPC: \$6,861,045</b>	NHPP-NHS	\$9,422,966 amendment reduce by \$2,622,178
<b>609277</b> NORTH ADAMS - RECONSTRUCTION OF ASHLAND STREET	Tighe & Bond	<b>Final Design</b>	MassDOT has successfully resolved ROW issue regarding recent property conveyance from MCLA to DCAMM. ENV. permitting is clear. <b>Current TFPC: \$11,342,811</b>	STBG	\$11,342,811
<b>609068</b> SHEFFIELD - BRIDGE REPLACEMENT, S-10- 015, KELSEY ROAD OVER SCHENOB BROOK	Gannett Fleming E&A	<b>100% Design</b>	01/16/26 - 100% Design and structural plans received. 03/20/25 - virtual 25% DPH conducted. TIP readiness rec. FFY 2027 (ROW & wetland replication) <b>Current TFPC: \$4,144,916</b>	STBG-BR-OFF	\$4,192,200
<b>612168</b> PITTSFIELD - BRIDGE REPLACEMENT, P-10-040, PONTOOSUC AVE. OVER WEST BRANCH HOUSATONIC RIVER	Fuss & O'Neill	<b>75% Design</b>	02/18/26 - 75% Design received. Need to address ROW concerns with adjacent property. 07/09/25 - 25% DPH conducted. <b>Current TFPC: \$10,016,000</b>	FA-NGB	(\$9,848,718) amendment move to 2028

**FFY 2026 Programming: \$52,425,442**